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W EEKLY H IGHLIGHTS :
l Installation and extended checkout of ECS Drop 5A.02 complete in Ops; several patches applied to address specific problems

encountered during extended checkout.
l Regression testing of MODIS PGEs 1,2,3  in ECS Drop 5A.02 complete.
l 12 hour Production Plan (DPREP-PGEOl-02-03) running in an automated fashion, however slowly. ECS PDPS expertise on site to

troubleshoot performance issues.

W EEKLY PL A N:
l Prepare for MOSS-3 testing, including ingest of L2/3  products from MODAPS across SIPS interface
l Recommence integration testing of PGE7 1 (Ll A subsetter)
0 Commence integration testing of PGE03 ~2.4.1

W ORK IN PROGRESS AND FUTURE:
l Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products
0 Selective push of only successfully tested data products from MODAPS may be necessary
0 Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM
l Drop 5A.02+ in Ops, TS 1, TS2 modes

STATUS: YELLOW

( Mode 1 PGE Name 1 Delivered
ops PGEOl ~2.1.1 5/21/1999
ops PGEO2 ~2.2.0 61311999

1 Ops 1 PGE03 ~2.1  .O I 4/30/1999
TestI I PGE03 ~2.4.1 611711999

I T e s t  I PGE71 ~2.0.2 1 71711999

Integrated 1 Chained 1 Ops Ready 1 Launch Ready 1 State I Notes
5 1 2 7 1 1 9 9 9  I 6 1 1 6 1 1 9 9 9  I 6 1 1 7 1 1 9 9 9  I Exnected I G I Launch Version I
6 1 2 1 1 1 9 9 9 6 1 2 4 1 1 9 9 9 9 1 2 7 1 1 9 9 9 Expected G Launch Version
6 1 2 3 1 1 9 9 9 6 1 2 4 1 1 9 9 9 7 1 1 2 1 1 9 9 9 Expected G

Expected R
I I

Redelivery of test data from SDST
needed

j Expected 1 Y 1 Patch pending f rom SDST


